Phase I Study Schedule

Selection of New Preferred Alternative



Phase I Preliminary Engineering and Environmental Studies

Phase II

Contract Plan Preparation and Right-of-Way Acquisition



Construction

Define Existing Conditions

Develop Purpose & Needs Identify & Evaluate Alternatives

Alternatives
Carried Forward

Select Preferred Alternative Obtain
Environmental &
Design Approvals

Public Meeting #1
April 2002

Public Meeting #2
June 2007

2001-2018

Initial Preferred
Alternative Selected
2009

Public Meeting #3
March 2019

2019-2022







