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Caton Farm – Bruce Road Project Status Update 

 
 

Current/Past Project 
Developments 

Anticipated Project 
Developments 

Design 

 Continued design for the Gougar 
Road corridor 

 Began developing Bridge 
Condition Reports (BCR) for the 
eastern portion of the alignment 

 Complete preliminary 
geometric design for the 
Gougar Road corridor 

 Complete BCRs 

Traffic 
 Completed capacity analysis based 

on 2050 traffic projections for the 
Gougar Road corridor 

 Begin Intersection 
Design Studies 

Noise Analysis 

 Updating existing noise model and 
existing noise report to reflect 
current Illinois Department of 
Transportation (IDOT) standards 

 Revising Noise Model to include 
the new Gouger Road portion of 
the preferred alignment 

 Collect field noise data 

Section 106 

 Concurrence received from IDOT 
and the State Historic Preservation 
Office (SHPO) for the Area of 
Potential Effects (APE) 

 Illinois State Archeological Survey 
(ISAS) began the project 
archeological survey 

 Begin development of the 
Historic Property 
Inventory (HPI) 

 

IDOT/FHWA 
Coordination 

 NEPA/404 Merger Meeting Packet 
submitted to IDOT/FHWA 

 NEPA/404 Merger 
Meeting 2/25/2021 

 

Environmental 
Assessment 

 Began revision of the 2015 
Environmental Assessment (EA) to 
include the Gougar Road portion 
of the Preferred Alternative 

 Continued revision of the 
2015 EA 

 

Public 
Involvement  Ongoing website updates  Ongoing website updates 

Local 
Agency/TCC 
Coordination 

 October TCC meeting 
 TCC Meeting following 

NEPA/404 Merger 
Meeting 

 


